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PHENIX PLANNING

Technical Support Plan for 2006
Don Lynch
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. 'Mﬂ'\wﬁw‘m Major Projects

Recover from water in dry air system/ MuTr
repairs -December ‘05 [DONE]

MPC South - January ‘06 [DONE]

Prepare for Run 6 - January-February ‘06
Run 6 - February-June ‘06

HBD Test Installation - May ‘06

TOF West - July ‘06

RXNP - August '06

HBD - August ‘06

MPC North - September ‘06

Prepare for run 7 - September-October ‘06
Run 7 - November ‘06 - June '07
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TOFW
Installation

TOF W
Installation
Fixture and

access platform

Readly to install
detectors when
they arrive.
Installation to be
delayed until
shutdown 2006 if
run starts in Feb.
2006 as now
planned.
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Feedbhru boards
P

—C
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TOF W Fabrication

1 box with detectors

R

signal cables

Holes for Installation/
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HBD transparency
monitor hutch ready to
install instrumentation
when it arrives
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TOF/HBD Gas Shared
Flow Control Rack HBD
to be single pass for
Run 6

Electronics rack
In Gas Mixing
House



HBD & TOF W
Gas Systems

Scales to monitor
bottle contents

B

Gas Pad
Location for
CF4 bottles R134A Gas
Bottle Location
TN
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HBD low voltage
and signal
electronics rack

(to be located . :
on east-central : | -

pedestal) ‘ i

HBD High
Voltage Rack

(to be located
on Bridge)

1| | e
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Stainless Gas Lines to

top of CM
k] e HBD Gas flow panel Piping nearly complete. Flexible
Location for Waiting for components lines will connect to detector
CF4 bottles Then to be installed in IR
F—v_-
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HBD Support
X, Y

adjustments on
this side

HBD Support

Sy U o~
adjustments on SEECEEL
this side -

Design of details
complete ready
for fabrication.

Adapters needed
for possible
installation of

prototfype
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MPC electronics to be
installed on top of MuTr
rack on eyebrow. Electronics
not ready yet. Expect by
mid Feb.
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Beam Loss
Monitors

RN
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: / BLM Stand with .
gl |

BLM's and |
Chipmunks ——
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il Mﬁwmﬁ“m otnew:rt:(uired

CM lift table modification
New Helium Bags
Dry air system upgrade

Conceptual design efforts in support of
future detector upgrades

Sub System Maintenance (TBD)
Bridge Utilities
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;]'H‘(“E M&M&‘m&m Shutdown 2006

Tasks

CM Crane design

Integration support work for Future Detectors (NCC, SVTX, FVTX,

RPC) (New beampipe)

CM region access stairs

Discretionary improvements to existing equipment

+ EC: Fix/replace fibers, Noisy FEM's in DC, PC, DC water flow

interlocks, TEC replace p/s and FEM's, ARCNET on fiber to all
racks?
WC: Replace bucketless buckets in AGEL racks, noisy FEM's in
DC, PC
MuTr & MUID: HV repair, troublesome FEM's, blue logic repairs,
MUTR cosmic ray trigger with LL1?
E F & I: Verify installation of transient suppression in all racks,
Bucket maintenance, Fan replacement, Communication testing to
UVC HV mainframes, tighten connections on distribution panels,
fiber repairs
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A concept discussed
between Jan Boissevain of
LANL and D. Lynch of BNL.
Reguires suport built in to
NCC and temporary
isolating support to move
M.
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GCM Region Crane &
Gable Routing Gon




Something a
little more
substantial
would be
hice
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DAQ Electronics: Replace/test 6L126TM, STTP's, blue logic
trigger racks?

Computing: Backups: test reliability, weed out unreliable hardware
and servers, upgrade network

Gas System

- Reinstall all recalibrated mass flow controllers in gas racks

- Rearrange regulator and flow meters for N2 on TEC and
TOFW PID controllers
— Purchase Calibration gas for TEC ethane analyzer

— R & R TEC gas manifolds to accommodate work on
pre-amp/shaper boards
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“[“QM&U&W‘” C-A Tasks

Prior to Run 6

*Prepare EC scaffolding for move to IR
* Install access platforms from EC top north and

MMS

*Magnet tests (Blue sheets)
* Build Shielding wall
- Remaining blue sheets

Postponed to Shutdown 2006

’—V—_

- Replace emergency fan louvres

- Rewire/add IR ceiling lights on emergency

power

*Replace WC sliding platform hoisting cables
* Analyze/balance rack water distribution
* Mixing house exhaust fan maintenance
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| %&m Conservation &
Housekeeping
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 Energy Conservation
« Clean/organize under the tracks
« Move extra I-beams & pipe to storage
» Electronics lab (new shelves?)
 Clean & organize storage areas:

« Assembly hall

» Shelves near transformers

« Trailers

Wire
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To Be Determine
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